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Agenda
L Apprbvai of October 29, 2003 WESF Project Meeting Minutes (Ecology/DOE-
o - Operaﬁonal Status
.  Project Specific Issues
A. Cs/Sr project status
B. Part B Permit Application status
C. M-092-01 status
IV.  General Discussions
V.  Status of Actions

VI New Action ltems -

VIL  Next Project Managers Meetiﬁg
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WESF PROJECT MEETING MINUTES
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Hanford, Washington

December 4, 2003

Approval of October 30, 2003 WESEF Project Meetmg Minutes (Ecology/DOE RL/FH)

Operatlonal Status (Fen Simmons FH)

Fen Simmons reported that the inner capsule movement test, which is an intetim
~ status requlrement was completed '

' Projéct Specific Issues

A

Cs/Sr project status -

Lori Fritz (FH) reported that DOE has approved a reduced funding lével for FY04
at 1.5 million dollars for the cesium/strontium project and $700,000 for the
following years. The intent is to begin startup for moving the capsules around
2007 - 2008, which is contingent upon funding. The technical team has been
reconvened and its first order of business will be to prepare a schedule.

Part B Permit Application status :
The parties will proceed with drafting of the Part B permit. The letter of intent . -

" (LOI) notifying the vendor of the design/fabrication contract order will be issued

the week of 12/15/03. The draft Part B will be submitted to Ecology by early
April 2004.

M-092-01 status

Fen Simmons stated that there was no change in status.

General Discussions

- Al

' There were no topics for general discussion.

Status of Actions (report attached)

A

oo

Jeannette Hyatt proposed a change in the description of the action item status to
include suspend, defer, and complete. After a brief discussion, the parties agreed
to incorporate the new definitions. The suspended and deferred actions W111 still
be listed at the bottom of the action item report.

930 -- Funding has been identified for this project. Regarding the S_EEA
checklist, Fen Simmons will devel()p a schedule for the supplemental analys:s for

 presentation to Ecology.

933 -- It was agreed to defer ﬂrus action un’ul 2005. . '
973 -- A meeting was scheduled with Ecology for January 15, 2004 to dIScuss the
Part B permit options.



VL. New Action Items ‘
A.  Nonew actions.

VII.  Next Project Managers Meeting _
A The next meeting was scheduled for January 22, 2004.



Environmental Request Information System

Task Status Report

. Group by Facility
Filtered on: Status = Open; Category = PMM

OPEN TASKS
~ TaskiD: 930 Task Lead: Simmons, Fen Develop concurrence on the SEPA checklist.

Waste Management Project/Waste Encapsulabon Storage Facility PGC: Simmons, Fen

Cafegory: PMM '

Open Dater  7/24/2003

Due Date:

Closed

Description . Develop concurrence on the SEPA checklist.

Date Status ' _

12/4/2003 Funding has been identified for this project. Regarding the SEPA checklist, Fen Simmons will develop a
schedule for the supplemental analysis for presentation to Ecology

10/29/2003°  Activity will progress based on direction from RL.

. 184272003 This action will remain on hold indefinitely because there is no current funding for the dry storage prOJect_

8/28/2003 Paul Dunigan has indicated a SEPA checklist is not required for & Supplementsl Analysis. A scoping
meeting will be scheduled and Ecology will be invited fo attend the scapmg meeting whichwill mc!ude the
cultural resources and ecological resources review.

7/24/2003  Action openied.

Task ID: 973 Task Lead: Simmons, Fen Coordinate discussions on Part B permit éppiication options.
Waste Management Project/\Waste Encapsulation Storage Faility : POC: Simmons, Fen
Category: ~ PMM '

 Open Date:  10/2/2003

.Due Date:
Closed
Description  Coordinate discussions on Part B permit application opfions.
Date Status

R 12/4/2003 A meeting was scheduled with Ecology for January 15, 2004 io dlscuss the Part B penmit options.
10/28/2003  RL has developed a second option that would make Jimited funding available through FY2006. The project
’ would ramp up in FY2607 to complete the design and fabrication. This schedule will delay capsule
movement start-up unif FY 2009.

10/2/2003 Task opened.

DEFERRED TASKS

Task ID: 933 Task Lead: Simmons, Fen Provide updates on the M-092-01 milestone.

Waste Management Project/Waste Encapsulation Storage Facility POC: Simmons, Fen
Category: PMM
"Open Date: ' 8/28/2003
Due Date:
Closed
.Description  Provide updates on the M-092~01 m;lestone
Date - Status
12/4/2003 It was agreed fo defer this action until 2005.
10/29/2003  The facility upgrades contained in the milestone may be needed if the capsule movement is delayed untll -
: 2009, so the milestone will remain open.
10/2/2003 Any information that allows expediting the schedule will be provided to Ecology before the January 2004
8/28/2003 Action opened.
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